
Broad Street Parkway Update

Project Schedule Status

• Environmental Re-Evaluation has been submitted to FHWA for review

•Final Draft of Project Development Guide is under review.

•Public Information Meeting will be scheduled following review of Re-

Evaluation Report by US Federal Highway Administration.
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Project Budget Status
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Accomplishments During Reporting Period

•NRPC submitted Environmental Re-Evaluation Report to FHWA.

• Field work for Millyard Chimney condition assessment performed May 4, 

2010.

•Continued coordination with NHDOT to consider options for accelerating 

project schedule.

• Continued refinement of overall Project Schedule.

•HSI submitted Final Draft Project Development Guide to City final review.

• Continued Coordination with NHDOT Bureau of Right of Way.

• Continued to refine priorities for construction contracting.

•Continued work on project wide property line survey.
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Summary of Project Concerns and Resolution

• As comments and requests are received from reviewing agencies, we 

continue to evaluate the schedule and cost implications to the project.

• Several priorities have been identified for project development:

Review and update prior investigations of underground 

environmental impacts.

Right of way acquisition

Coordination with private utilities

• Several priorities have been identified for early contracts needed to 

maintain overall construction schedule.
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